



How the PMO is set up, how your team runs it every month, how your people are trained to run it, and how it is independently assured.



6 When something goes wrong

7 Proof of progress ©

⑧ Not trial and error

9 Document key

055	Stakeholder Register and Map
056	Integrated Master Schedule
064	Cost Report and EAC Movement Bridge
070	Risk Register
071	Change and Trend Register
078	Contract Register
083	Quality Plan
084	HSE Plan
096	Action Log
107	Reschedule Intervention Brief and Plan
112	Gate Submission Pack and Readiness Checklist
113	Schedule and Progress Measurement Sheet
119	Actuals and Actuals Register
120	Project Self-Assessment (Second Line Check)
131	Audit Assurance Action Plan (Project)
136	Project Control Dashboard
137	Project Complexity Matrix
144	Information and Document Control Plan
151	PMS Reporting and Data Governance Plan
152	Procurement and Assurance Workbook
154	Procurement and Assurance Assessment
159	Specialised Resource and CQV Project Overview Statement
160	PMO Transformation Plan and Roadmap
168-187	Contract Control overviews
188	PMO Academy Framework
201	PMO Academy Curriculum and Competence Map
202	PMO Academy Course Record
203	PMO Academy Modules, E301 to T01